BCT ACTION ITEMS

BCT January 2015 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

| BCT Action ltems

108 | $S024 (OU4) DEUR finalization and recording | AF $S5024 City of Mesa issued draft DEUR to ADEQ for review on
8/14/2014. Gwenn Z. provided comments on 11/25/2014.
AF provided revised figures to City on 12/17/2014. AF
has account funded for DEUR fee, checking mechanics of
actual payment.

116 | AF to update BIA on LF004 AF LFC04 Ongoing. September call held with BIA/AF legal to discuss
mechanics of the future property transfer. Env. update
sent to BIA 10/7/2014. GRIC was notified of schedule for
HGL archeological monitoring. Sept. RAB slides sent to
GRIC.

117 | Keep ADEQ up to date on stakeholder AF Met with airport Nov. 2014 for general update. Met with

communication ASU real estate Nov. 2014 for general update.

120 | ADEQ has question on Facility 1013 DEUR AF/ADEQ Fac. 1013 | ADEQ to follow up with the City of Mesa to correct parcel
ID number; change fee will be waived due to minimal
change. AF to request notification when this is complete.
Gwenn Ziegler issued report letter to City 12/2014 and
requested the City to note the parcel id change on their
submittal.

124 | Reach out to RAB members on participation AF Ongoing. Linda G. continuing pre-calls to RAB members
to increase participation.

145 | ST012 video and poster Team ST012 Video and posters prepared for RAB and BCT. Updated
poster posted to sharepoint site. Link on sharepoint
directs to video. PA working on two additional videos, one
for ST012 and one for Williams redevelopment.
Redevelopment video link distributed 1/15/2015.

139 | Issue annual basewide groundwater contour | AMEC Active Next update due in 2015 based on 2014 data.

update (based on sites where contour data is GW sites
available) using November results

147 | Provide status of AF PFC historical research | AF Basewide | Contract modification has been delayed due to funding

project to team and Harry Hendler. issues associated with multi base project. Mod now
anticipated for January 2015.
148 | ADEQ and EPA requested advance | AMEC Active Ongoing.
notification of key system component start ups. sites
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149 | Discuss DV ceremony at ST012 Team STO012 Targeting March 24, 2015 for event, to be discussed in
January 2015 BCT call.
150 | Distribute emergency information to ST012 site | AMEC ST012 COMPLETE 10/17/2014
adjacent property owners.
152 | EPA and AF to discuss manpower re: NPL | AF/EPA Basewide | Phil Mook to contact L.oren Henning.
deletion.
153 | Airport received bill for tank fees for period | AF/ADEQ AF tanks | Cathy and Wayne to check with AF and ADEQ,
prior to base closure including $11,000 in respectively.
interest.
154 | EPA to update Wiliams information on | EPA/Team COMPLETE-EPA website updated. No further response
website. Team to check written version of AZ needed to article.
superfund site article.
155 | Partial NPL Deletion ~ check timing in | Team Basewide
sequence for ADEQ concurrence
156 | Issue update to team on December 2014 AF | AF COMPLETE 12/19/2014
BRAC Meeting

ED_005025_00000786-00002



